

## Project Planning Phase

### Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

|               |                                                |
|---------------|------------------------------------------------|
| Date          | 01 October 2026                                |
| Team ID       | SWTID-2026-6491                                |
| Project Name  | Import Data using Transform Maps (Spreadsheet) |
| Maximum Marks | 5 Marks                                        |

#### Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                                                   | Story Points | Priority | Team Members |
|----------|-------------------------------|-------------------|-----------------------------------------------------------------------------------------------------|--------------|----------|--------------|
| Sprint-1 | Data Preparation              | USN-1             | As an administrator, I can prepare a spreadsheet with Student ID, Name, Department, Email and Year. | 2            | High     | Gobinath     |
| Sprint-1 | Table Creation                | USN-2             | As an administrator, I can create the Student Information table with its columns.                   | 3            | High     | Gobinath     |
| Sprint-1 | Data Import                   | USN-3             | As an administrator, I can load the spreadsheet into the import set table.                          | 2            | High     | Gobinath     |
| Sprint-1 |                               | USN-4             | As an administrator, I can create a Transform Map and map the fields.                               | 3            | High     | Gobinath     |
| Sprint-2 | Data Transformation           | USN-5             | As an administrator, I can run the transform and verify 5 inserts with 0 errors.                    | 2            | High     | Gobinath     |
| Sprint-2 | Reporting                     | USN-6             | As a user, I can view a pie chart report of student records.                                        | 3            | Medium   | Gobinath     |
| Sprint-2 | Dashboard                     | USN-7             | As a user, I can view a dashboard with total count and trend chart.                                 | 3            | Medium   | Gobinath     |

#### Project Tracker, Velocity & Burndown Chart: (4 Marks)

| Sprint   | Total Story Points | Duration | Sprint Start Date | Sprint End Date (Planned) | Story Points Completed (as on Planned End Date) | Sprint Release Date (Actual) |
|----------|--------------------|----------|-------------------|---------------------------|-------------------------------------------------|------------------------------|
| Sprint-1 | 10                 | 3 Days   | 22 Sep 2026       | 24 Sep 2026               | 10                                              | 24 Sep 2026                  |
| Sprint-2 | 8                  | 3 Days   | 25 Sep 2026       | 27 Sep 2026               | 8                                               | 27 Sep 2026                  |


### Velocity:

Sprint duration = 3 days; total story points = 10 + 8 = 18 over 2 sprints, so the team velocity is  $18 / 2 = 9$  story points per sprint. Average velocity per day (AV) =  $9 / 3 = 3$  story points per day.

$$AV = \text{Sprint velocity} / \text{Sprint duration} = 9 / 3 = 3 \text{ story points per day}$$

### Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

#### Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>